
February 17, 2017 

This week Apex Rockfall Mitigation, LLC cleaned all construction imperfections from 

the rock slope, installed the first stage of the temporary rock fall safety mesh and 

competed the installation of all rock dowels and horizontal drains for stage one of 

the rock fall mitigation. 

Next weeks schedule includes the excavation of materials at the north portal to 

allow operations to begin for stage two of the rock fall mitigation. 

  

Stage One of  Rock Fall Mitigation 
Nears Completion 

 C O N S T RU C T I O N  N E W S L E T T E R  

Spruce Railroad Trail Segment C 

C O N S T R U C T I O N  AC T I V I T I E S  

  Project Information 
Contractor: 

Bruch & Bruch  

Construction, Inc. 
Begin Construction: 

September 19, 2016 

Est. Completion Date: 

May, 2017 

Project Description: 

This project will reo-

pen a 1/2 mile seg-

ment of the Spruce 

Railroad Trail which 

includes refurbishing 

a 450’ tunnel and 

the trailhead park-

ing area. 

Don Brouillard 

  Project Engineer: donald.brouillard@dot.gov  Contact Us: 

  Project Website: https://flh.fhwa.dot.gov/projects/wa/Spruce-C 

The Olympic Discovery Trail is closed from the ONP Trailhead near the Lyre 

River to the paved trail section near Camp David Jr.  Due to Rockfall 

Dangers there is NO access to Devil’s Punchbowl. 

D E L AY S  A N D  C LO S U R E S  

WO R K  S C H E D U L E  

Monday - Saturday, 7 am - 6 pm 

Above:  Apex crew installs the first stage of 

safety mesh. 

Below:  Apex finalizes drilling of rock dowels 

and horizontal drains to compete stage one of 

the rock fall mitigation. 
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